
 

 

 

LORENA TIRZ #1 

EAST 
Annual Report 

January 2018 –December 2018  

PUBLIC INFRASTRUCTURE PROJECTS 
 
TIRZ #1 EAST PHASE I  
SANITARY SEWER TRUNK LINE 

• Initial Project of the TIRZ 
1. Construction started on October 30, 2017 
2. Sewer Line Project was completed in 

October, 2018  
• This Sanitary Sewer Trunk line is 3 miles in length 

including: 
1. Gravity lines 
2. Lift Station 
3. Force main 
 

TIRZ #1 EAST PHASE II 
BASIN G/BASIN C  LIFT STATION & FORCE MAIN 

• Amended TIRZ # 1 East Project Plan & 
Financial Plan completed in 2017 

• Design complete in May, 2018. 
• Groundbreaking conducted in July 2018 
• Construction to be completed in January 

2019. 
• Project includes a 1.4 mile force main and lift 

station.   
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ORGANIZATIONAL BACKGROUND 
1. Lorena TIRZ #1 East established through City of Lorena Ordinance, adopted November 17, 

2014. The ordinance also adopted project and financing plans and established a 7-member 
Board of Directors; 3 from Lorena City Council, 2 from Lorena Economic Development 
Corporation, 1 from McLennan County Commissioners Court, and 1 from the property 
owners in the Zone. 

2. Master Economic Development Agreement, adopted in June 2015, between the City of 
Lorena, McLennan County, and the Lorena Economic Development Corporation (EDC), 
established the 70% tax incremental participation by the County and the EDC with the City 
for incremental sales and use taxes plus property taxes for the TIRZ #1 East. This 
agreement was expanded with a second and similar agreement in December of 2017 to 
include the Expanded Basin G area.  

3. McLennan County Economic Development program project agreement, established in 
June, 2015, granted to the City of Lorena incremental sales and use taxes and property 
taxes from development within the County 381 East Area and the TIRZ #1 East Zone. This 
agreement was expanded with a second and similar agreement in December of 2017 to 
include the Expanded Basin G/Basin C area.   

4. Organizational Meeting of TIRZ was held on June 29, 2015 electing officers and approving 
the TIRZ #1 East and 381 East areas project plan and financing plan. 

The TIRZ #1 East Board of Directors Officers and Directors for this Report period include: 
• Chairman………………………Mayor Pro-Tem Bill Coleman (Lorena City Council) 
• Vice Chairman………………McLennan County Commissioner Kelly Snell  
• Secretary………………………Mayor Chuck Roper (Lorena City Council) 
• …………………………………….Alderman J Fagner (Lorena City Council) 
• …………………………………….David Anderton (Lorena EDC) through June/Chad Hanson (Lorena EDC)   
                                                   through December   
• …………………………………….John Johnston (Lorena EDC)  
• …………………………………….William Callan (Property Owner in the Zone) 

The following firms provide professional services to the TIRZ Board of Directors: 
o Law Office of Cary L. Bovey, PLLC as legal advisors 
o Mundo and Associates, Inc. as TIRZ administrators and engineering program managers  
o Kasberg, Patrick & Associates, LP (KPA) as design engineers for the sanitary sewer 

infrastructure.  
 
A. COMPLETION OF THE PHASE I SANTARY SEWER TRUNK LINE CONSTRUCTION  
Principal purpose of the Tax Increment Reinvestment Zone is the financing of public improvements 
which will attract private investment and development to an area challenged for such activity.  The 
Lorena TIRZ #1 East Board chose the development of the sanitary sewer trunk line as its initial public 
improvement.    
• The engineering design for this initial project was completed in September, 2017 within  
           budget.   
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•     Mundo and Associates, Inc. performed the Sanitary Sewer Project Program Management of the  
           design oversight, project management, advertising, bidding process, construction activities  

    oversight and contract management as well as reporting on behalf of the TIRZ Board.   
    Construction contract awarded October, 2017. Groundbreaking was in November  
    2017. Construction was complete in October of 2018, within budget.   
• This initial public infrastructure project includes 3 miles of sanitary sewer trunk line and a lift 
    station. The project includes 3,280 feet of gravity line along IH-35, then the lift station followed  
    by 4,980 feet of force main to the peak north of Birdie Lane, followed by 1,700 feet of 12 inch 
    line, 3,000 feet of 15-inch line and 2,720 feet of 18-inch line ending at the WMARSS-Bull Hide  
    treatment plant.   
 

 
 

     
              Sewer line pipe                          Trenching of line & pipe installation                   Lift Station controls  
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   Pump piping within lift station          Lift station within walled site           Metering Manhole at WMARSS 
 
B.  FINANCING OF THE PHASE I SANITARY SEWER TRUNK LINE PROJECT  

•  The City of Lorena established a Tax Increment Fund in January of 2016 and provided a 
     reimbursable sum of $40,000 for the payment of the preliminary sanitary sewer trunk line  
     engineering and program management expenditures. 
• The City of Lorena issued Certificates of Obligation in January of 2017 in which the TIRZs #1 East  

received $2,425,000 for the project. 
• As per development agreement, the City of Lorena has agreed to pay a portion of the initial 

annual principal and interest for a total of $265,450 between 2017 and 2024.  As TIRZ #1 East 
revenues increase this $265,450 is eligible for reimbursement. 

• As per development agreement, the Lorena Economic Development Corporation has agreed to 
to pay a portion of the initial annual principal and interest for a total of $265,450 between 2017 
and 2024.  As TIRZ #1 East revenues increase this $265,450 is eligible for reimbursement.    

• As per development agreements three private sector participating landowners have agreed  
to pay a total of $635,300 for initial debt payments between 2017 and 2024.  As TIRZ #1 East 
revenues increase this $635,300 is eligible for reimbursement.  

•  The Tax Increment Fund is not expected to receive significant property tax funds in the  
     2015-2018 fiscal years as there was no substantial incremental increase in development due to  
     a lack of sanitary sewer thus minimal increase in appraised value from which to receive 
     incremental pledged funds at rate of 70% of the incremental increase.   
•  It should be noted that the Tax Increment Fund is not expected to receive sales tax until the  

            Texas Comptroller’s Office is able to release a report of sales tax in the TIRZ.  Texas law does 
             not allow such a report for less than 4 sales tax payers in the TIRZ. There’s been no new sales  
             tax generating businesses located in the TIRZ in 2015-2018. However, there is now prospective  
             business inquiries ongoing since midyear 2018 as the sanitary sewer line project came close to  
             completion.  It is anticipated that in 2019, new sales tax generating business will select  
             locations in the TIRZ.  Completion of the sanitary sewer trunk line was in October of 2018. 

 TIRZ #1 City of Lorena 2017-2018 Fiscal Year Balance Sheet & Financial Report and TIRZ 
#1 Summary of Annual Financial Report with Summary of Fiscal year 17-18 is included 
within the Appendix to this report. 

• It is anticipated, as per the Financing Plan that once the sanitary sewer trunk line is available,  
    commercial and residential development within the TIRZ will begin to generate property and   
    sales tax revenues sufficient to pay expenditures of the TIRZ including principal and interest on 
    the certificates of obligation for the $2,425,000.  The breakeven point in the Financing Plan is 
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    estimated to be the end of 2024.   
 
 
C. TIRZ #1 EAST AMENDED BY ADDING PHASE II WASTEWATER FACILITIES THROUGH BASIN G AND 
BASIN C 

• In July, 2017 a development agreement with Loera Home Builders was agreed to that would  
   facilitate development of 260 homes of an average value of $450,000. The residential  
   subdivision will be voluntarily annexed into the City of Lorena.   The TIRZ #1 East built a Phase II  
   sanitary sewer force main and lift station connecting the proposed Loera Subdivision with the  
   Phase I sanitary sewer line project. Loera Home Builders will build the water and sanitary sewer  
   lines to serve the individual lots.   
• Additional properties were included in the TIRZ #1 East Amendment that could also be served  
   through the Phase II sanitary sewer line force main and lift station. 
• Included with the Appendix to this report is a spreadsheet of the Tax Parcel Tabulations for  
    Lorena TIRZ #1 East including the 310.81 acres of the amendment to TIRZ #1 East. 
• Included within this report, on page 5, is a graphic illustration of the Phase II sanitary sewer  
   force main and lift station within the Loera Subdivision. 
• The TIRZ #1 East Amendment for Phase II was approved by the City of Lorena in December 2017.   
• Design of the Phase II wastewater facilities was completed in May of 2018 
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• Groundbreaking for the Phase II construction was in July of 2018 
 

 
 

• Construction of the 1.4-mile force main and lift station will be completed in January 2019,  
    weather permitting.   
 

           
    Wet Well at Lift Station under construction     Phase II force main under construction 
 

D. FINANCING OF THE EXPANDED BASIN G/BASIN C PHASE II SANITARY SEWER TRUNK LINE PROJECT  
• The Loera Homebuilders Company has agreed to contribute to the City at total of $500,000 

toward the Trunk Line Sanitary Sewer Project including an initial payment of $55,000 at the time 
of the August 2017 agreement.   

• The TIRZ agreed to assist the City to fund the project and to construct the Lift Station and Force 
Main Sanitary Sewer Project by December 31, 2018. 

• The City of Lorena agreed to fund $75,000 for an extension of the water line to the subdivision.     
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E. TIRZ AREA DEVELOPMENT, BUSINESS LOCATION AND EMPLOYMENT CREATION 
• Marketing efforts during this reporting period were spent with area residential development 
    Interests, retail business and regional land development interests.  
• Two of the landowners within the TIRZ are committed by their agreements to start 
    residential and commercial development no later than December 2021.  Residential  
    development will consist of a minimum of 15 residential lots each or 5 acres of commercial       
   development each.   
• Mitchell/Tully Group has agreed to begin development of a minimum of 6 acres within 12  
    months of the completion of the sanitary sewer trunk line project.  The Group has developed a 
    marketing concept plan for their entire property, “Lorena Crossing”.  Lorena Crossing is being   
    planned as a lifestyle mixed use center.   
 
 

         
 
 

 
• The Mitchell/Tully Group is in negotiations with development interests.  
• The Mitchell/Tully Group is in discussion with the City of Lorena on zoning and annexation.   
• The Loera Home Builders are working with the City of Lorena on zoning and annexation. 
• The Lorera Home Builders are actively working on plans for their housing development. 
• The Lorena Economic Development Corporation actively markets the TIRZ attending area trade  
    shows including the North Texas Commercial Association of Realtors Trade Show and the  
    International Council of Shopping Center Texas Deal Making Show to expand the awareness of  
    this TIRZ #1 East development opportunities.    
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• The Lorena Economic Development Corporation is working with convenience store prospects 
    and retail and office building prospects for properties in the TIRZ.    

 
 

TIRZ BOARD OF DIRECTORS MEETINGS SUMMARIZED 
The TIRZ #1 East Board of Directors holds monthly meetings – generally on the first Monday of each 
month at the City of Lorena City Hall - open to the public and with Agendas publicly posted in 
accordance with the Texas Open Meetings Act. During this Report Period the following Board meetings 
were held:  

• January 8, 2018 at 6:30 p.m.: Update report was presented on the Phase I wastewater 
improvements construction noting the construction was on schedule and approximately 18% 
complete. Approved was an agreement between the Lorena TIRZ #1 and Braswell Family 
Enterprises for Braswell Family Enterprises reimbursement of $26,770.75 for design and 
construction of an additional Barnes Road boring crossing.  Also approved were a design and 
permitting amendment #1 to the KPA agreement and an amendment to the Bruce Flanigan 
agreement for construction, change order #1, of the additional boring crossing.  An update 
report was presented on the Phase II Basin G and Basin C design of the force main and lift 
station noting that the design had begun. The financial report was reviewed and approved as 
well as payment of bills.  

• February 5, 2018 at 6:30 p.m.   Update report was presented on the Phase I wastewater 
improvements construction noting the construction was on schedule and approximately 30% 
complete. Approved was an agreement between the Lorena TIRZ #1 and Braswell Family 
Enterprises for Braswell Family Enterprises reimbursement of $ 8,377.00 for construction of a 
wastewater line under Barnes Road.  Also approved were a design amendment, #2, to the KPA 
agreement and an amendment, change order #2, to the Bruce Flanigan agreement for 
construction of the wastewater line. Approved was an agreement between Lorena TIRZ #1 and 
Mitchell/Tully Group for Mitchell/Tully Group reimbursement of $3,354.25 for design and 
construction of a lift station 8” stub out. Also approved were a design amendment, #3, to the 
KPA agreement and an amendment to the Bruce Flanigan agreement for construction, change 
order #3, of the stub out. A report of the Phase II Basin G and Basin C design was presented 
noting that the studies continue and design is in progress.  The financial report was reviewed 
and approved as well as payment of bills.   

• March 5, 2018 at 6:30 p.m.:  Meeting included update and report that the construction for the 
Phase I wastewater improvements was on schedule and 38% complete. Action was taken to 
approve payment of $2,940.00 for a Waco/WMARSS sanitary sewer easement fee.  An update 
report was presented on the Phase II Basin G and C design noting that many of the initial 
environment studies were complete and the Nationwide Permit Pre-construction Notice 
Review was in preparation.  Design is ongoing for the lift station and force main.  The financial 
report was approved as well as payment of bills.   

• April 2, 2017 at 6:30 p.m.  Meeting included update and report that the construction for the 
Phase I wastewater improvements was on schedule and 48% complete. This is the 5th month of 
construction for the Phase I wastewater improvements. An update report was presented on 
the Phase II Basin G and C design noting that this is the fourth month for the design.  
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Construction plans, specifications and bid documents are being prepared.  Opening of Bids will 
be scheduled for May 8 with the TIRZ #1 meeting being rescheduled for May 14, 2018 for 
consideration of the bids.  The financial report was approved as well as payment of bills.  An 
Executive Session was held to discuss a business prospect.  

• May 14, 2018 at 6:30 p.m.  This called meeting was held to consider the bids received for 
Phase II construction. Update report was presented on the Phase I wastewater improvements 
construction noting the construction was on schedule and approximately 61% complete. 
Executive Session was held to discuss Phase I wastewater construction change orders # 4, #5, 
and #6.  Action was taken following the executive session; TIRZ #1 Board of Directors 
approving Change Order # 4 for $23,048.97 for the steel casements of the bore, Change Order 
# 5 for $61,235.23 and Change Order #6 for $29,937.45 for work in progress.  An additional 
Change Order was approved, #7, for $4,631.17 for work associated with ONCOR. A low bid by 
Bell Construction for $844,483.76 was approved by the TIRZ #1 Board of Directors for the 
Phase II Basin C and Basin G wastewater improvements.  Notice to proceed to occur on 
6/11/18 with completion expected on 11/30/18.  An additional executive session was held to 
discuss development prospects. The financial report was approved as well as payment of bills.    

• June 11, 2017 at 6:30 pm:  Meeting included updates and reports for Phase I construction at 
66% complete and 7th month completed and Phase II construction with low bid received of 
$844,483.76. Executive session was held regarding the construction contract. Following the 
executive session the Board of Directors authorized the Chairman to execute the award of the 
construction contract, notice to proceed, and a possible change order #1 if by Noon on June 
18th a signed easement was not received from the Diane Callan Braswell Trust. The Board of 
Directors also acted to approve the engineering construction administration and on-site 
representation agreement with KPA and the construction phase program management with 
Mundo and Associates, Inc. The financial report was approved as well as the payment of bills.  
A ground breaking and next meeting date of July 16, 2018 was set. 

• July 17, 2018 at 6:45 pm: Prior to TIRZ #1 Meeting, a Ground Breaking for Phase II Basin C and 
Basin G wastewater facilities was held at the site at 6:30 p.m.  The TIRZ #1 Board of Directors 
meeting started at 6:45 p.m.  Meeting included updates and reports for Phase I construction at 
77% complete and 8th month of construction complete.  With Phase II a notice of award for 
construction was issued on 6/12/18 and notice to proceed for Bell Construction was issued on 
6/25/18. The Phase II construction is to be completed by 12/31/18.  The Diane Callan Braswell 
Trust easement was signed by 6/21/18. A change in the Phase II project alignment with 
associated easement was approved with Loera Home Builders Company agreeing to reimburse 
the TIRZ #1 for associated costs.  The following contracts were amended due to the alignment 
change: An amendment to the KPA engineering services agreement for $2,680 was approved.  
An amendment to the KPA construction engineering services for $1,252 was approved.  Bell 
Construction agreement was amended to include $5,100.  Mundo and Associates was 
authorized to be reimbursed $120 for easement filing fees.  The financial report was approved 
as well as the payment of bills.  A discussion was held on the annual budget. The Board of 
Directors approved the annual budget for the October 2018 to September 2019 fiscal year.   
The Board set the next meeting for September 18, 2018.   

• September 18, 2018 at 6:30 p.m.:  Meeting included a report of Phase I wastewater facilities 
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construction being 99% complete at the 11th month of construction.  A change order #8 with 
Bruce Flanigan Construction was approved with no additional cost to the TIRZ #1.  Remaining 
work is hydro mulching to be completed at end of October as weather permits.  The Phase II 
wastewater facilities report noted that the construction is a 34% of completion.  The alignment 
changer order was issued for $4,686.41.  The financial report was approved as well as the 
payment of bills. The next meeting will be November 12, 2018/ 

• November 12, 2018 at 6:30 p.m.: The Phase I wastewater facilities report noted that the final 
changer order #9 was issued to Bruce Flanigan Construction for the deducted cost of (-
12,790.89) The Board agreed to issue a Notice of Project Acceptance (11/13/18) to Bruce 
Flanigan Construction with final payment of the 1% retainage being $18,372.23.  The TIRZ #1 
Board of Directors acted to dedicate and convey the completion of Phase I wastewater 
facilities to the City of Lorena except for 570 lineal feet from the metering manhole to Bull 
Hide Wastewater Treatment Plant line.  The TIRZ #1 Board of Directors acted to dedicate and 
convey the 570 lineal feet of wastewater facilities from the metering manhole to Bull Hide 
Wastewater Treatment Plan line to the City of Waco, operators of the WMARSS. The Phase II 
wastewater facilities report noted that as of the end of October 2018 the construction was 
57% complete.  The financial report was approved as well as the payment of bills.   

• December 4, 2018 at 6:30 p.m.:  Meeting included a report of Phase I wastewater facilities 
phase out including final record drawings by General Contractor and affidavit and certification 
of all bills paid. Phase II wastewater facilities was reported as being 74% complete with 
issuance of Change Order #2 to extend completion date to 1/16/19 due to extreme weather 
conditions.  An executive session was held to discuss business prospects.  A general discussion 
was held regarding the upcoming Texas Legislative Session and the need for future project 
plans for TIRZ #1.  The financial report was approved as well as the payment of bills. An 
executive session was held regarding modifications to the Mundo and Associates Inc. 
administrative contract.  The Board of Directors acted to recommend the Mundo and 
Associates Inc. administrative contract be $2,000 per month, twenty hours of work monthly 
and meetings every other month. 

 
TIRZ Administrators - Mundo and Associates, Inc. managed, coordinated, prepared, and/or 
performed the activities included in preparation for the TIRZ Board meetings, prepared the 
Agendas and the resultant Board Meeting Minutes on behalf of the TIRZ Board.  Mundo and 
Associates, Inc. prepares reviews and updates the monthly financial report and the cash flow 
report.  Mundo and Associates, Inc. maintains record of work performed. Additionally, they 
prepare the “Path Forward” monthly report of project planning and scheduling. Necessary pre-
meeting coordination with the Board members, City, Staff and landowners is conducted by Mundo 
and Associates, Inc.  Mundo and Associates, Inc. reviews and reconciles the professional services 
and construction invoices and prepares information on payment of TIRZ invoices and bill 
payments. The City web site for the TIRZ information is prepared by Mundo and Associates, Inc.  
Requested engineering review and reports are prepared by Mundo and Associates, Inc.  Also, 
coordination is done by Mundo and Associates, Inc. with the TIRZ Legal Counsel and the City 
Financial Officer.   Project planning is also conducted by Mundo and Associates, Inc. including 
determining scope, cost, feasibility and schedule of projects requested by the Board.  Mundo and 
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Associates, Inc. prepared exhibits and materials related to the projects.  Coordination of the 
projects with the City of Lorena, City of Waco, and McLennan County, Landowners or interested 
parties is also conducted by Mundo and Associates, Inc.  Mundo and Associates, Inc. when 
necessary coordinated with the bond advisors, City staff, and Board officers to prepare actions 
needed for planning, development and execution of projects.  Mundo and Associate, Inc. also 
updates, revises and prepares amendments that may arise from the project planning and 
development.    
 
Program Management - Mundo and Associates, Inc. provided engineering management, project 
scheduling and engineering design reviews of the Sanitary Sewer Infrastructure project while 
coordinating with the TIRZ Board, City Staff, and design engineers KPA, private land owners within 
the TIRZ and legal counsel.     
 
Kasberg, Patrick & Associates, LP (KPA) are the design engineers for the sanitary sewer 
infrastructure.  
 

 
Appendix follows with: 

• Tabulation of property owners and appraised values within the TIRZ #1 East Project Area & 
Expanded Basin G- 2  

• TIRZ #1 City Fiscal Year 2017-2018 Balance Sheet and Financial Report 
• TIRZ #1 Summary of Annual Financial Reports with Fiscal Year 17-18 summary  
• Approved TIRZ Budget for FY 2018-2019 



 
 

APPENDIX  



Property 
Owners within 
TIRZ #1 & 
Appraised 
Values  





Lorena TIRZ #1 EAST

Tax Parcel Tabulation‐Appraised Values 

  

August 15,2018

TIRZ #1 Total Appraised Value  City +ETJ Pub.&Pvt $1,576,770 $1,583,610 $1,631,900 $1,928,860 $2,032,610

TIRZ #1 Total Appraised Value City+ETJ Private $1,248,580 $1,258,390 $1,310,320 $1,327,590 $1,460,720

Co. 381 Agreement Area
376488 Johnny Bustamante 5.083 $41,190 $45,490

354651 Adelalla R. Jasso 2.51 $20,100 $20,100 $20,100 combined above

128337 Adelalla R. Jasso 2.11 $16,890 $16,890 $16,890 combined above

376489 Gonzales, Jessica Ann 4 $35,330 $44,670

131081 Johnny Bustamante 3.403 $23,820 $23,820 $23,820 combined above

354652 Johnny Bustamante 2.597 $18,180 $18,180 $18,180 combined above

131080 Kevin Reid/Jodi M.Vandergriff 6 $25,000 $42,000 $141,900 $156,860 $168,970

128335 Malia Fry 11.335 $359,090 $359,090 $366,706 $397,720 $494,530

128185 City of Waco 233.131 $4,276,200 $4,449,270 $4,519,050 $4,553,720 $4,937,670

381 Area Total acres (Co. 381 Area) 265.086

381 Area Total Appraised Value (Co. 381) Pub&Pvt $4,739,280 $4,929,350 $5,106,646 $5,184,820 $5,691,330

381 Area Total Appraised Value  Pvt property Private $463,080 $480,080 $587,596 $631,100 $753,660

Expanded Basin G Area
Property ID Owner Name Acres 2017 2018

358366 Lorena Dev. Joint Venture 7.5 530$               490$              

131541 Lorena Dev. Joint Venture 30.4 9,530$           8,750$          

131526 Loera Hm Bldrs Co. 220.37 31,950$         848,350$     

131528 Barnes,Gaylen 60 45,140$         47,730$        

Total appraised value‐private property Expanded Basin G Area 87,150$         905,320$     
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LORENA TIRZ #1 EAST Financial Report

Summary Sheet end of FY2017-2018

Expenditures

2014-2015 (see page 2) 66,280.00$        

Jan 2016 - June 2016 (see page 3) 62,713.38$        

July 2016 - December 2016 (see page 4) 120,155.24$      

Jan 2017 - June 2017 (see page 5) 221,305.20$      

July 2017 - December 2017 (see page 6) 541,468.27$      

Jan 2018 - June 2018 (see page 7) 1,575,160.19$   

July 2018 - December 2018 (see page  8) 766,285.29$      

Total TIRZ Expenditures (including proposed 10/15/18 invoices) 3,353,367.57$   

Note: 

$38,181 is owed to the EDC for TIRZ expenditures/services 2014-2015

$2,131.38 is owed the EDC for TIRZ services June 2016-September 2016 related to development agreement

$34,360 is owed to the City for Sanitary Sewer Line Preliminary Engineering expenditures/services Feb 2016 - May 2016

$5640 is owed to the City for the difference in the $40,000 authorized for prelim. Engineering & $34,360 in actual Prelim. Eng. Expenditures

(note that the $5640 shown above is listed as a revenue not an expenditure)

Expenditures paid to date beginning 11/7/16 3,247,534.13$   

Proposed Invoice Payments 10/15/18 31,161.06$        

Revenues

2014-2015 (see page 2) -$                    

Jan 2016 - June 2016 (see page 3) 5,640.00$           

July 2016 - December 2016 (see page 4) 200,014.08$      

Jan 2017 - June 2017 (see page 5) 2,411,300.00$   

July 2017 - December 2017 (see page 6) 98,785.00$        

Jan 2018 - June 2018 (see page 7) 1,640,701.00$   

July 2018 - December 2018 (see page 8) 30,000.00$        

Total Revenues 4,386,440.08$   

October 15, 2018 Balance Before Proposed Invoice Payments 1,138,905.95$   

(10/15/18 Balance is Total Revenues minus Expenditures paid)

October 15, 2018 Balance After Proposed Invoice Payments 1,107,744.89$   

(10/15/18 Balance is Total Revenues minus Expenditures paid to date and proposed invoices)
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LORENA TIRZ #1 EAST Financial Report April 2014-July 2015 Aug-15 Sep-15 Oct-15 Nov-15 Dec-15 Total 2014-2015

2014-2015
Revenue:

Starting Balance $0 $0 $0 $0 $0 $0 $0

Sales Tax

Property Tax $0 $0 $0 $0 $0 $0 $0

Misc Revenue

Total Revenue $0

Expenditures:

LEDC Expenditures

     LEDC Expenditures for Project & Financing Plan $30,000 $30,000

     LEDC Legal Fees for TIRZ adoption $8,181 $8,181

TIRZ #1 East Expenditures

     Legal Fees $957.50 $1,965.50 $391.50 $3,784.50 $7,099.00

     Administrative Services (payment deferred to 2016) $0 $4,200 $4,200 $4,200 $4,200 $4,200 $21,000

     Program Management $0 $0 $0 $0 $0 $0 $0

     General Office $0 $0 $0 $0 $0 $0 $0

     Legal Advertising $0 $0 $0 $0 $0 $0 $0

Total Expenditures $39,138.50 $6,165.50 $4,200 $4,591.50 $4,200 $7,984.50 $66,280.00
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LORENA TIRZ #1 EAST Financial Report Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jan - Jun 2016

January 2016 - June 2016
Revenue:

Starting Balance $0 $0 $0 $0 $0 $0 $0

Sales Tax - City $0 $0 $0 $0 $0 $0 $0

Sales Tax - County $0 $0 $0 $0 $0 $0 $0

Property Tax - City $0 $0 $0 $0 $0 $0 $0

Property Tax - County $0 $0 $0 $0 $0 $0 $0

Misc Revenue (remaining City contribution from Pre. Eng.) $0 $0 $0 $0 $5,640 $0 $5,640

Total Revenue $0 $0 $0 $0 $5,640 $0 $5,640

Expenditures:

LEDC Expenditures

    LEDC Expenditures for Project Plan & Financing Plan

    LEDC Legal Fees for TIRZ adoption

TIRZ #1 East Expenditures

     Legal $29 -$7,128 -$7,099

     Administrative Services (payment deferred to 2016) $4,200 $4,200 $4,200 $4,200 $4,200 $4,200 $25,200

     Program Management $0 $0 $0 $0 $0 $0 $0

     General Office $0 $0 $0 $0 $0 $0 $0

     Legal Advertising $0 $0 $0 $0 $0 $0 $0

City of Lorena Expenditures

     Prelim. Engineering ES 16 02 01: Engineering $0 $5,760 $6,400 $9,900 $1,800 $0 $23,860

     Prelim. Engineering PM 16 02 01: Program Management $0 $2,250 $2,250 $3,000 $3,000 $0 $10,500

      Legal $7,128 $3,124.38 $10,252.38

Total Expenditures $4,200 $12,239 $12,850 $17,100 $9,000 $7,324.38 $62,713.38

On June 9, 2016 City paid Bovey $7128 for legal invoices July 2015 - May 2016

On June 30, 2016 City paid Bovey $3124 for legal invoice dated 06 28 16
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LORENA TIRZ #1 EAST Financial Report Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16 July - Dec 2016

July 2016 - December 2016
Revenue:

Starting Balance $0 $0 $0 $0 $0 $0 $0

Sales Tax - City $0 $0 $0 $0 $0 $0 $0

Sales Tax - County $0 $0 $0 $0 $0 $0 $0

Property Tax - City $0 $14.08 $0 $0 $0 $0 $14.08

Property Tax - County $0 $0 $0 $0 $0 $0 $0

Misc Revenue $0 $0 $0 $0 $0 $0 $0

Braswell Contribution $0 $0 $0 $30,000 $45,000 $25,000 $100,000

McElla Contribution $0 $0 $0 $30,000 $45,000 $25,000 $100,000

Mitchell/Tully Contribution $0 $0 $0 $0 $0 $0 $0

Certificates of Obligation (Bond revenues) $0

Total Revenue $0 $14.08 $0 $60,000 $90,000 $50,000 $200,014.08

Expenditures:

LEDC Expenditures

    LEDC Expenditures for Project Plan & Financing Plan

    LEDC Legal Fees for TIRZ 2,131.38$   $2,131.38

TIRZ #1 East Expenditures

     Legal $5,423 $2,610 $7,214.40 $0 $0 $0 $15,247.40

     Administrative Services (payment deferred to 2016) $4,200 $4,200 $4,200 $4,200 $4,200 $4,200 $25,200

     Sanitary Sewer Line Final Design Professional Services $20,814.19 $24,599.81 $23,662.46 $69,076.46

     Program Management San Sewer Line Final Design $0 $0 $0 $2,500 $3,000 $3,000 $8,500

     General Office $0 $0 $0 $0 $0 $0 $0

     Legal Advertising $0 $0 $0 $0 $0 $0 $0

City of Lorena Expenditures

Total Expenditures $9,623 $6,810 $13,545.78 $27,514.19 $31,799.81 $30,862.46 $120,155.24
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LORENA TIRZ #1 EAST Financial Report Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jan - Jun 2017

January 2017 - June 2017
Revenue:

Starting Balance $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Sales Tax - City $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Sales Tax - County $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Property Tax - City $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Property Tax - County $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Misc Revenue $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Braswell Contribution $17,650.00 $0.00 $0.00 $0.00 $0.00 $0.00 $17,650.00

McElla Contribution $17,650.00 $0.00 $0.00 $0.00 $0.00 $0.00 $17,650.00

Mitchell/Tully Contribution $0.00 $50,000.00 $0.00 $0.00 $0.00 $0.00 $50,000.00

Certificates of Obligation (Bond revenues) $2,300,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $2,300,000.00

EDC Contribution $0.00 $13,000.00 $0.00 $0.00 $0.00 $0.00 $13,000.00

City Contribution $0.00 $13,000.00 $0.00 $0.00 $0.00 $0.00 $13,000.00

Total Revenue $2,335,300.00 $76,000.00 $0.00 $0.00 $0.00 $0.00 $2,411,300.00

Expenditures:

LEDC Expenditures

    LEDC Expenditures for Project Plan & Financing Plan

    LEDC Legal Fees for TIRZ $0.00

TIRZ #1 East Expenditures

     Legal $0.00 $0.00 $0.00 $0.00 $7,518.20 $7,356.96 $14,875.16

     Administrative Services $4,200.00 $4,200.00 $4,200.00 $4,200.00 $4,200.00 $4,200.00 $25,200.00

     Sanitary Sewer Line Final Design Professional Serv. $15,730.45 $48,726.75 $23,183.10 $19,961.16 $20,074.00 $22,748.16 $150,423.62

     Program Management San Sewer Line Final Design $3,000.00 $3,500.00 $3,500.00 $3,500.00 $4,000.00 $4,500.00 $22,000.00

     General Office $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

     Legal Advertising $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

     Certificate of Obligation Interest & Principal pymnt $8,806.42 $8,806.42

City of Lorena Expenditures

Total Expenditures $22,930.45 $65,233.17 $30,883.10 $27,661.16 $35,792.20 $38,805.12 $221,305.20
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LORENA TIRZ #1 EAST Financial Report Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17 Jul - Dec 2017

July 2017 - December 2017
Revenue:

Starting Balance $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Sales Tax - City $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Sales Tax - County $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Property Tax - City $0.00 $0.00 $35.00 $0.00 $0.00 $0.00 $35.00

Property Tax - County $0.00 $0.00 $700.00 $0.00 $0.00 $0.00 $700.00

Misc Revenue - Interest on Investments, Invest. Tax $0.00 $0.00 $13,050.00 $0.00 $0.00 $0.00 $13,050.00

Braswell Contribution $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

McElla Contribution $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Mitchell/Tully Contribution $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Certificates of Obligation (Bond revenues) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

EDC Contribution $0.00 $15,000.00 $0.00 $0.00 $0.00 $0.00 $15,000.00

City Contribution $0.00 $15,000.00 $0.00 $0.00 $0.00 $0.00 $15,000.00

Loera Home Builders Contribution $55,000.00 $0.00 $0.00 $0.00 $0.00 $55,000.00

Total Revenue $0.00 $85,000.00 $13,785.00 $0.00 $0.00 $0.00 $98,785.00

Expenditures:

TIRZ #1 East Expenditures

     Legal $6,773.90 $1,783.50 $696.00 $2,392.50 $4,219.50 $2,392.50 $18,257.90

     Administrative Services $4,200.00 $4,200.00 $4,200.00 $4,200.00 $4,200.00 $4,200.00 $25,200.00

     Sanitary Sewer Line Final Design Professional Serv. $17,248.00 $26,756.92 $15,438.95 $9,811.05 $0.00 $0.00 $69,254.92

     Legal Advertising $0.00 $0.00 $130.00 $0.00 $0.00 $0.00 $130.00

     Easement acquisition $12,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $12,000.00

     Easement Recording at County $36.00 $0.00 $0.00 $0.00 $0.00 $0.00 $36.00

     Certificate of Obligation Interest & Principal pymnt $0.00 $48,035.00 $0.00 $0.00 $0.00 $0.00 $48,035.00

     TIRZ Basin G Expansion Project & Financial Plan $0.00 $0.00 $12,000.00 $12,000.00 $6,000.00 $0.00 $30,000.00

     Ph 1 WW Imp Const Admin and On-site Rep $1,513.20 $16,580.60 $13,358.70 $31,452.50

     Ph 1 WW Imp Const Phase Program Management $1,500.00 $1,800.00 $1,800.00 $5,100.00

     Ph 1 WW Imp Construction Services $143,123.08 $153,198.27 $296,321.35

     Ph 2 WW Imp Final Design Professional Services $3,180.60 $3,180.60

     Ph 2 WW Imp Program Management Services $2,500.00 $2,500.00

Total Expenditures $40,257.90 $80,775.42 $32,464.95 $31,416.75 $175,923.18 $180,630.07 $541,468.27
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LORENA TIRZ #1 EAST Financial Report Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18 Jan - Jun 2018

January 2018 - June 2018
Revenue:

Sales Tax - City $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Sales Tax - County $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Property Tax - City $0.00 $0.00 $0.00 $0.00 $0.00 $400.00 $400.00

Property Tax - County $0.00 $0.00 $0.00 $0.00 $0.00 $200.00 $200.00

Misc Revenue - Interest on Investments, Invest. Tax $0.00 $0.00 $0.00 $0.00 $0.00 $21,599.00 $21,599.00

Braswell Contribution $26,770.75 $8,377.00 $0.00 $0.00 $0.00 $0.00 $35,147.75

McElla Contribution $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Mitchell/Tully Contribution $0.00 $50,000.00 $3,354.25 $0.00 $0.00 $0.00 $53,354.25

Series 2017, 2017A Certificates of Obligation $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

EDC Contribution $0.00 $15,000.00 $0.00 $0.00 $0.00 $0.00 $15,000.00

City Contribution $0.00 $15,000.00 $0.00 $0.00 $0.00 $0.00 $15,000.00

Loera Home Builders Contribution $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Series 2018 Certificates of Obligation $1,500,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,500,000.00

Total Revenue $1,526,770.75 $88,377.00 $3,354.25 $0.00 $0.00 $22,199.00 $1,640,701.00

Expenditures:

     Legal $1,464.50 $5,554.50 $1,116.50 $1,725.50 $2,378.00 $1,725.50 $13,964.50

     Administrative Services $4,200.00 $4,200.00 $4,200.00 $4,200.00 $4,200.00 $4,200.00 $25,200.00

     Sanitary Sewer Line Final Design Professional Serv. $0.00 $1,200.00 $0.00 $0.00 $0.00 $0.00 $1,200.00

     Legal Advertising $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

     Easement acquisition $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

     Easement Recording at County $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

     Certificate of Obligation Interest & Principal pymnt $0.00 $48,035.00 $0.00 $0.00 $0.00 $0.00 $48,035.00

     Ph 1 WW Imp Const Admin and On-site Rep $13,601.98 $14,558.99 $10,280.31 $11,792.43 $12,767.69 $12,661.62 $75,663.02

     Ph 1 WW Imp Const Phase Program Management $1,800.00 $1,800.00 1,800.00$      $1,800.00 $1,800.00 $1,800.00 $10,800.00

     Ph 1 WW Imp Construction Services $160,099.31 $185,178.25 $191,985.63 $277,617.04 $145,021.07 $255,437.12 $1,215,338.42

     Ph 2 WW Imp Final Design Professional Services $19,247.76 $38,847.13 $46,408.00 $48,841.75 $11,449.76 $2,000.00 $166,794.40

     Ph 2 WW Imp Program Management Services $2,500.00 $2,500.00 $3,000.00 $3,000.00 $3,000.00 $0.00 $14,000.00

     Ph 2 WW Imp Const Admin and On-site Rep $3,164.85 $3,164.85

     Ph 2 WW Imp Const Phase Program Management $1,000.00 $1,000.00

Total Expenditures $202,913.55 $301,873.87 $258,790.44 $348,976.72 $180,616.52 $281,989.09 $1,575,160.19
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LORENA TIRZ #1 EAST Financial Report Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18

July - 

December 

2018

July 2018 - December 2018
Revenue:

Sales Tax - City $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Sales Tax - County $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Property Tax - City $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Property Tax - County $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Misc Revenue - Interest on Investments, Invest. Tax $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Braswell Contribution $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

McElla Contribution $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Mitchell/Tully Contribution $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Series 2017, 2017A Certificates of Obligation $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

EDC Contribution $15,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $15,000.00

City Contribution $15,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $15,000.00

Loera Home Builders Contribution $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Series 2018 Certificates of Obligation $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Total Revenue $30,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $30,000.00

Expenditures:

     Legal $130.50 $304.50 $0.00 $0.00 $0.00 $0.00 $435.00

     Administrative Services $4,200.00 $4,200.00 $4,200.00 $0.00 $0.00 $0.00 $12,600.00

     Audit fee $500.00 $0.00 $0.00 $0.00 $0.00 $0.00 $500.00

     Legal Advertising - PH 2 $0.00 $131.50 $0.00 $0.00 $0.00 $0.00 $131.50

     Easement acquisition $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

     Easement Recording at County - PH I and PH 2 $0.00 $490.25 $0.00 $0.00 $0.00 $0.00 $490.25

     CO payment:  series 2017, 2017A, 2018 $81,398.18 $0.00 $1,297.50 $0.00 $0.00 $0.00 $82,695.68

     Ph 1 WW Imp Const Admin and On-site Rep $9,842.43 $5,631.31 $12,654.56 $0.00 $0.00 $0.00 $28,128.30

     Ph 1 WW Imp Const Phase Program Management $1,800.00 $2,000.00 $2,300.00 $0.00 $0.00 $0.00 $6,100.00

     Ph 1 WW Imp Construction Services $194,195.66 $141,772.52 $0.00 $0.00 $0.00 $0.00 $335,968.18

     Ph 2 WW Imp Final Design Professional Services $4,120.00 $0.00 $0.00 $0.00 $0.00 $0.00 $4,120.00

     Ph 2 WW Imp Construction Services $108,701.39 $152,046.34 $0.00 $0.00 $0.00 $0.00 $260,747.73

     Ph 2 WW Imp Const Admin and On-site Rep $8,796.45 $11,063.20 $8,709.00 $0.00 $0.00 $0.00 $28,568.65

     Ph 2 WW Imp Const Phase Program Management $1,800.00 $2,000.00 $2,000.00 $0.00 $0.00 $0.00 $5,800.00

Total Expenditures $415,484.61 $319,639.62 $31,161.06 $0.00 $0.00 $0.00 $766,285.29
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City of Lorena - Lorena TIRZ #1 East - Approved Budget - FY2018/2019

Approved Projected Approved
Budget End of Budget End of Budget

Item Description FY2016/2017 FY2016/2017 FY2017/2018 FY2017/2018 FY2018/2019

Beginning Fund Balance 5,654.08$               2,166,459.37$    2,166,459.37$    1,065,470.57$   

Property Taxes 735.00$                  600.00$               
Misc. Taxes
Fines/Contributions 55,000.00$            222,500.00$       272,094.00$        222,500.00$      
Interest 13,050.00$            21,599.00$          
Other Revenue 2,641,300.00$   2,767,027.85$       1,688,021.30$    1,688,021.30$    110,000.00$      
Total Revenues 2,641,300.00$   2,835,812.85$       1,910,521.30$    1,982,314.30$    332,500.00$      

Total Funds Available 2,641,300.00$   2,841,466.93$       4,076,980.67$    4,148,773.67$    1,397,970.57$   

Professional Fees 481,004.40$      480,272.29$          500,785.00$       449,641.05$        66,190.00$        
Capital Outlay 150,000.00$      -$                         2,782,810.00$    2,417,436.81$    472,681.88$      
Other 76,364.44$        194,735.27$          219,884.49$       216,225.24$        152,195.00$      
Total Expenditures 707,368.84$      675,007.56$          3,503,479.49$    3,083,303.10$    691,066.88$      

Ending Fund Balance 1,933,931.16$   2,166,459.37$       573,501.18$       1,065,470.57$    706,903.69$      



City of Lorena - Lorena TIRZ #1 East - Approved Budget - FY2018/2019

Approved Approved
Budget End of Budget End of Budget

Item Description FY2016/2017 FY2016/2017 FY2017/2018 FY2017/2018 FY2018/2019

PROPERTY TAXES
Incr Property Tax City 35.00$               -$                         400.00$                  
Incr Property Tax County 700.00$             -$                         200.00$                  
Total Property Taxes 735.00$             -$                         600.00$                  

SALES TAX
Incr Sales Tax - City -$                    -$                         -$                         
Incr Sales Tax - County -$                    -$                         -$                         
Total Sales Tax -$                    -$                         -$                         

FINES/CONTRIBUTIONS
Developer Contributions 55,000.00$        222,500.00$           272,094.00$           222,500.00$  
Total Fines/Contributions 55,000.00$       222,500.00$          272,094.00$          222,500.00$  

INTEREST
Interest on Investments (CO Series 2017) 9,600.00$          -$                         15,000.00$             
Interest on Investments - Tax (CO 2017-A) 3,450.00$          -$                         599.00$                  
Interest on Investments - (CO Series 2018) -$                    -$                         6,000.00$               
Total Interest 13,050.00$       -$                         21,599.00$             

OTHER REVENUE
Loan Proceeds - City 28,000.00$            28,000.00$        30,000.00$             30,000.00$             30,000.00$    
Loan Proceeds - EDC 28,000.00$            28,000.00$        30,000.00$             30,000.00$             30,000.00$    
Loan Proceeds - Builders 285,300.00$         285,300.00$     50,000.00$             50,000.00$             50,000.00$    
Bond Proceeds 2,300,000.00$      1,735,727.85$  1,578,021.30$       1,578,021.30$       -$                 
Bond Proceeds - Tax -$                        690,000.00$     
Total Other Revenue 2,641,300.00$      2,767,027.85$  1,688,021.30$       1,688,021.30$       110,000.00$  

TOTAL REVENUES 2,641,300.00$      2,835,812.85$  1,910,521.30$       1,982,314.30$       332,500.00$  



City of Lorena - Lorena TIRZ #1 East - Approved Budget - FY2018/2019

Approved Projected Approved
Budget End of Budget End of Budget

Item Description FY2016/2017 FY2016/2017 FY2017/2018 FY2017/2018 FY2018/2019

ADMINISTRATION
PROFESSIONAL FEES
Prof Fees - Audit/Acctg 500.00$                  500.00$                  500.00$        
Prof Fees - Admin 109,200.00$         109,200.00$     50,400.00$             50,400.00$             50,400.00$  
Prof Fees - Legal 25,499.78$            25,499.78$        5,000.00$               1,015.00$               15,000.00$  
TOTAL Administration 134,699.78$         134,699.78$     55,900.00$             51,915.00$             65,900.00$  

PHASE I WASTEWATER IMPROVEMENTS SANITARY SEWER TRUNK LINE PROJECT
PROFESSIONAL FEES
Prof Fees - Engineering 305,805.00$         278,943.95$     51,750.00$             11,011.05$             -$              
Prof Fees - Project Mgmt 30,500.00$            30,500.00$        162,660.00$           164,280.00$           -$              
Prof Fees - Legal 25,000.00$            4,128.56$          5,000.00$               9,903.50$               -$              
Total Professional Fees 361,305.00$         313,572.51$     219,410.00$          185,194.55$          -$              

CAPITAL OUTLAY
Capital Outlay - Utility Improvements 150,000.00$         -$                    1,850,285.00$       1,944,644.93$       -$              
Total Capital Outlay 150,000.00$         -$                    1,850,285.00$       1,944,644.93$       -$              

OTHER
Bond Issue Costs -$                        125,727.85$     
Bond Issue Premium -$                        
Bond Agent Fees -$                        
Tax Bond Issue Costs -$                        
Tax Bond Issue Premium -$                        
Tax Bond Agent Fees -$                        
Bond - Principal -$                        -$                    -$                         -$                         -$              
Bond Interest 56,841.42$            56,841.42$        96,070.00$             96,070.00$             96,070.00$  
Easement Fee 12,000.00$        12,000.00$             7,929.00$               -$              
Easement Filing Fee 36.00$               150.00$                  356.25$                  -$              
Legal Advertisement 130.00$             -$                         -$                         -$              
Pipe Upsizing Cost - Transfer from Ph 2 (75,000.00)$           
Total Other 56,841.42$           194,735.27$     108,220.00$          29,355.25$             96,070.00$  
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Approved Projected Approved
Budget End of Budget End of Budget

Item Description FY2016/2017 FY2016/2017 FY2017/2018 FY2017/2018 FY2018/2019

PHASE II WASTEWATER IMPROVEMENTS BASIN G FORCEMAIN AND LIFT STATION
PROFESSIONAL FEES
Prof Fees - Admin -$                        12,000.00$        18,000.00$             18,000.00$      -$                
Prof Fees - Engineering -$                        -$                    175,975.00$           169,975.00$    -$                
Prof Fees - Project Mgmt -$                        -$                    16,500.00$             16,500.00$      -$                
Prof Fees - Legal -$                        20,000.00$        15,000.00$             8,056.50$         290.00$          
Total Professional Fees -$                       32,000.00$       225,475.00$          212,531.50$    290.00$          

CAPITAL OUTLAY
Capital Outlay - Utility Improvements -$                        -$                    932,525.00$           422,241.88$    422,241.88$  
Const. Admin and Onsite Rep. 43,750.00$      43,340.00$    
Const. Phase Program Management 6,800.00$         7,100.00$      
Total Capital Outlay -$                       -$                    932,525.00$          472,791.88$    472,681.88$  
Note: approx. 50% of Construction anticipated to be completed by end of FY 2018.  100% of Construction to be completed by 12/31/18
OTHER
Bond Issue Costs 78,021.30$             78,021.30$      -$                
Bond Issue Premium
Bond Agent Fees
Tax Bond Issue Costs
Tax Bond Issue Premium
Tax Bond Agent Fees
Bond - Principal
Bond Interest 33,363.19$             33,363.19$      56,125.00$    
Easement Fee
Easement Filing Fee 150.00$                  354.00$            -$                
Legal Advertisement 130.00$                  131.50$            -$                
Pipe Upsizing Cost - Transfer to Phase I 75,000.00$      
Total Other -$                       -$                    111,664.49$          186,869.99$    56,125.00$    
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